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OVERVIEW 
 
The Plutonium Finishing Plant (PFP) Project is responsible for work in Project Baseline Summary RL-CP03, 
Plutonium Finishing Plant. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of September 2003. 
 

TOP FY 2003 ACCOMPLISHMENTS 
 
Polycube Stabilization was completed February 28, 2003, one month ahead of the baseline schedule. 
 
PFP formally completed the Defense Nuclear Facilities Safety Board (DNFSB) commitment for residues 
repackaging, eight months ahead of the DNFSB milestone (i.e., six months ahead of the Fluor baseline 
commitment) (August 6, 2003). 
 
PFP received the Voluntary Protection Program Star Status from the Department of Energy.  PFP is the first 
former defense production facility to achieve this prestigious safety award (August 21, 2003). 
 
Tri-Party Agreement Milestones M-83-20, Submit Facility End Point Criteria Document to Ecology, was 
submitted on time (September 30, 2003) and M-83-30, Submit to Ecology a Closure Plan for 241-Z Waste 
Treatment Facility, was submitted ahead of schedule (July 25, 2003). 
 
The 241-Z-361 Engineering Evaluation/Cost Analysis (EE/CA) was sent to RL for submittal to regulators 
(August 26, 2003).  The 232-Z EE/CA was forwarded to the Regulators by RL (July 1, 2003). 
 
Ready For Demolition activities (Performance Incentive number S-5, Performance Objective 1, 6.I.) were 
completed in 234-5Z Bldg, Rooms 336 and 337.  This was the first work established under the S5 
Performance Incentive to be completed under the new contract scope (March 2003).  

 
NOTABLE SEPTEMBER ACCOMPLISHMENTS 

 
Maintain Safe and Secure Special Nuclear Materials 
Transportation Evaluation Compliance Assessment Program for the use of 9975 shipping containers was 
successfully completed. 
 

Stabilization of Nuclear Materials 
Metals, Alloys, Oxides and Polycubes:  Five hundred ninety-nine oxide items were produced during the 
reporting period.  Contract-to-date 3,616 items have been processed, which is 73 items over the contract-to-
date goal.  
 
Outer Can Packaging:  A total of one hundred fifty-four 3013 containers were produced during September.  
During the fiscal year, ninety six percent of the planned 3013 containers were produced. 
 

Disposition of Nuclear Materials 
A shipment of 72 pipe over pack containers were shipped to the Central Waste Complex in the month of 
September, and is on schedule. 
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NOTABLE SEPTEMBER ACCOMPLISHMENTS, CONTINUED 
 

Disposition PFP Facility 
Transition 232-Z Facility:  The Washington Sate Department of Health (WDOH) approved the notice of 
completion (NOC) for “Transition of the 232-Z Contaminated Waste Recovery Process Facility at the 
Plutonium Finishing Plant” on September 3, 2003.  All environmental permits required to start 232-Z 
decontamination and decommissioning (D&D) have been approved.  The Low Level Waste (LLW) Surface 
Contaminated Object survey method was approved.  This is an adaptation of a similar method used at Rocky 
Flats to survey equipment and designate them LLW.  This will support designation of the 232-Z glove box as 
LLW following decontamination. 
 
Transition 234-5Z Facility:  The HC-9B glove box was disconnected from its power source.  All peripheral 
motors were removed.  All liquid lines into the glove box were capped.  This allowed the glove box to be 
reposted (Criticality Safety Posting) for Plutonium Legacy Holdup removal work.  The reactor vessel and drum 
filter (with associated components and piping) have been disassembled and removed. 
 
Transition 236-Z Facility:  A work shop to share technology information was conducted, which included 
subject matter experts from across the Site as well as some nationally recognized experts in the fields of D&D 
and robotics.  Several technology options were identified.  An evaluation and selection process is now under 
way. 
 
Transition 241-Z Facility:  PFP Environmental Engineering met with the WDOH on September 23, 2003, to 
review FH comments on their draft conditions and limitations to the 241-Z NOC.  There were no significant 
issues. 
 

FY 2003 SCHEDULE/COST PERFORMANCE ($000) 
 

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed
Schedule 
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Schedule 
Variance 

%
Cost 

Variance $
Cost 

Variance %
Budget At 

Completion

RL-CP03 Plutonium Finishing Plant 101,387 98,293 100,380 -3,095 -3% -2,088 -2% 101,387

NOTE:  Numbers are rounded to the nearest $K. 

Schedule Variance (-$3,095K/-3%):  The unfavorable variance is primarily attributed to the following: 
delays in Legacy Holdup Removal activities due to lack of qualified field work teams, delay in D&D planning 
activities due to resources assigned to higher priority scope, delay in completion of various regulatory 
documents (finalizing Basis for Interim Operations, Vault Documented Safety Analysis and EE/CA); behind 
schedule on nondestructive analysis  (NDA) reports and safety analysis report for packaging (SARP) 
evaluation for low-assay mixed oxide (MOX) (packaging of <10% MOX completed ahead of schedule), and 
delay in Minimum Safe Special Projects.  The following corrective actions are planned:  additional work teams 
are in training and reassignment of resources to D&D planning activities as higher priority scope is 
completed; regulatory documents have been initiated and will complete in FY 2004 with no impact; NDA 
reports and SARP evaluation will be completed in early FY 2004 with no impact to overall stabilization 
schedule; and Minimum Safe Special Projects will be performed on an non-interference basis. 
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FY 2003 SCHEDULE/COST PERFORMANCE, CONTINUED   
 

Cost Variance (-$2,088K/-2%):  The unfavorable variance is primarily attributed to the following:  increased 
stabilization costs as a result of equipment un-reliability; increased costs required for preparation and receipt of 
Fast Flux Test Facility (FFTF) fuel shipments and accelerated preparation for shipments to Savannah River Site 
(SRS); and increased assessment and labor costs in Project Management.  The following corrective action is 
planned:  evaluate and implement corrective actions on equipment reliability.  Increased costs associated with 
the FFTF fuel shipments are not recoverable, and increases in Project Management were partially offset by the 
favorable indirect variance distribution in August.  

Performance Analysis  
FYTD and Monthly ($000s)
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Other WBS Monthly BCWS 7,624 7,981 7,021 9,674 7,037 8,358 9,451 10,578 7,845 5,960 11,578 8,280

Other WBS Monthly BCWP 7,300 7,814 6,824 9,679 7,715 8,805 8,424 8,571 6,801 5,110 10,413 10,834

Other WBS Monthly ACWP 7,008 8,079 7,376 9,116 8,177 9,617 8,711 7,422 8,077 7,535 7,281 11,982

Other WBS FYTD BCWS 7,624 15,605 22,625 32,300 39,337 47,694 57,145 67,723 75,568 81,529 93,106 101,387

Other WBS FYTD BCWP 7,300 15,114 21,938 31,618 39,333 48,138 56,563 65,134 71,935 77,045 87,458 98,293

Other WBS FYTD ACWP  7,008 15,087 22,463 31,579 39,757 49,373 58,085 65,506 73,583 81,117 88,399 100,380

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03
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MILESTONE ACHIEVEMENT 
Number Milestone Title Type Due Date Actual 

Date
Forecast 

Date
Status/

Comments

TRP-02-501
Complete Stabilization and Packaging 
of  Polycubes

DNFSB 3/31/03 2/28/03 Complete

TRP-03-501
Submit Facility End Point Criteria 
Document to Ecology

TPA 9/30/03 9/30/03 Complete

TRP-03-503
Submit to Ecology a PFP Residual 
Chemical Hazards Assessment

TPA 12/31/02 12/27/02 Complete

TRP-03-504
Submit Closure Plan for 241-Z Waste 
Treatment Facility TSD Unit to Ecology

TPA 7/31/03 7/25/03 Complete

TRP-04-506
Completion of all Pu Stabilization & 
Packaging

PI
2/18/04 On Schedule

TRP-04-508
Complete Repackaging of PFP Residues 
and Ship to CWC

TPA 4/30/04

Repackaging is complete.  
Shipment to CWC will be 

impacted since request to lower 
the attractiveness level D was 

denied. 

TRP-05-501
Discontinue Waste Discharges from the 
241-Z Tanks to Tank Farms

TPA 6/30/05 On Schedule

TRP-05-503
Special Nuclear Material Transferred to 
Savannah River Site of DOE Approved 
Interim Storage

PI 9/30/05 On Schedule

TRP-05-504
Legacy Pu Holdup Removed & 
Dispositioned

PI 9/30/05 On Schedule

TRP-06-501
Complete 100% of Legacy Pu Holdup 
Removal & Disposition

TPA 9/30/06 On Schedule

TRP-06-502
Complete Transition & Dismantlement 
of the 232-Z Bldg Incinerator

TPA 9/30/06 On Schedule

TRP-06-503 Protected Area Eliminated
PI

12/31/05 On Schedule

TRP-06-507
PFP Facilities (61 Buildings) Ready For 
Demolition

PI 9/30/06 On Schedule  
 

FY 2003 FH FUNDS VS FORECAST ($000) 
 

RL-CP03 Plutonium Finishing Plant

Project Completion - Operating $ 109,678 $ 100,380 $ 9,298 

Funding 
Received

Actual Cost Variance

 

 
ISSUES 

 
Shipment of the first 3013 containers to the Savannah River Site (SRS):  PFP continues working 
with DOE (RL, HQ and SRS) to resolve issues and complete all activities needed to make the first shipment of 
material from PFP to SRS.  


